Progress Report Number: 3

Student Name: Janvi Arora

Student ID: 300383801

Course: CSIS-4495-002

Team Lead: Janvi Arora

Work Logs

Date	Hours	Description of Work Done
Feb 24, 2026	1.5	Designed structure for interactive learning modules (Phishing, Password Security, Social Engineering). Planned scoring and unlock logic.
Feb 25, 2026	2.0	Implemented full Phishing module with quiz, scoring system, and progress update logic using localStorage.
Feb 26, 2026	2.0	Built Password Security module including passphrase strength evaluation and quiz integration.
Feb 27, 2026	1.5	Developed sequential unlock logic (Phishing → Password → Social) and tested module flow.
Feb 28, 2026	2.0	Created Social Engineering module with scenario-based decision system and scoring calculation.
Mar 1, 2026	1.5	Debugged routing issues and resolved blank screen error caused by incorrect default export and duplicate route definitions.
Mar 2, 2026	1.5	Refactored storage.js to standardize points and progress tracking across modules.
Mar 2, 2026	2.0	Improved Dashboard progress calculation and dynamic level system.
Mar 3, 2026	1.5	UI refinements for module cards, spacing, and layout consistency to improve professionalism.

Date	Hours	Description of Work Done
Mar 3, 2026	2.0	Full system testing: verified point accumulation, unlock logic, reset functions, and navigation consistency.

Summary

This reporting period focused on transforming CyberAware from a secure authentication-based platform into a complete interactive training system.

The primary milestone was implementing the full learning module structure. I built three modules — Phishing Awareness, Password Security, and Social Engineering — each with interactive learning content, quizzes, and scoring logic. The modules are not static pages; they now calculate performance-based scores and update user progress dynamically.

One important enhancement was implementing a sequential unlock mechanism. Users must complete Phishing before accessing Password Security, and Password Security before Social Engineering. This reinforces structured learning rather than allowing random navigation.

A significant technical issue encountered during this phase was a blank white screen caused by incorrect routing configuration and a missing default export in one of the modules. After analyzing the browser console errors, I corrected the export structure and removed duplicate route declarations. This debugging process strengthened my understanding of React routing and component exports.

I also refactored the storage system to standardize how points and completion status are tracked. This improved consistency across modules and simplified dashboard calculations.

Overall, this phase moved the project from backend-focused security implementation to fully interactive user engagement functionality.

Next steps include migrating module progress tracking from localStorage to Supabase database tables to align with the secure backend architecture implemented in the midterm.

Repo Check-In of Implementation Completed

During this reporting period, the following work was committed to the GitHub repository under the Implementation folder:

- Completed ModulePhishing.jsx with quiz scoring and completion logic
- Implemented ModulePasswords.jsx including passphrase strength scoring
- Developed ModuleSocial.jsx with scenario-based interaction
- Updated Modules.jsx to include sequential unlock logic
- Refactored storage.js to standardize points and progress structure
- Improved Dashboard.jsx with dynamic level and progress calculations
- Cleaned and corrected App.jsx routing configuration

Commits were made incrementally after each major functionality addition to maintain clear development history.

AI Use Section

AI Tool Name	**Version / Account Type**	**Specific Use**	**Value Added**
ChatGPT (GPT-5, Plus Plan)	Premium	Debugging routing issues, refining scoring logic, structuring module flow	I reviewed and adapted logic to fit my existing architecture and manually tested all integrations
GitHub Copilot	VS Code Extension	UI suggestions and small function improvements	Modified suggestions to align with project requirements and ensure proper unlock behavior
Grammarly	Free	Refining documentation language	Improved clarity while maintaining technical accuracy

AI tools were used as development support. All implementation decisions, debugging, and testing were performed manually.

Conclusion

During this reporting period, the project shifted from backend-focused implementation to interactive learning functionality. Completing the three modules required not only front-

end development, but also structured state management, scoring logic, and progression control.

The debugging process, especially resolving routing and export errors, strengthened my understanding of React component structure and application flow. Rather than only adding features, this phase involved refining architecture and improving reliability.

The platform now feels like a complete training system rather than a collection of pages. The next step is to align the module progress tracking fully with the Supabase backend to improve data persistence and scalability.







Modules

Back to Dashboard

Points: 1165

Phishing Awareness 📧

Spot urgency tricks, fake senders, and suspicious links.

Time: 10 min

Completed ✅

Review

Password Security 🔐

Passphrases, unique passwords, and password managers.

Time: 8 min

Completed ✅

Review

Social Engineering 🕵️

How attackers manipulate people, not systems.

Time: 9 min

Unlocked ✅

Start


localhost:5173/dashboard
CyberAware
Home
About
Dashboard
Modules
Profile
Hi, janvi
Login
CyberAware
Learner Dashboard
janvi
Reset Profile
Welcome janvi
Learn through short modules, quick activities, and mini quizzes.
Go to Modules
Quick Quiz (soon)
Progress
3/3
Level 3 · 776 points
Reset Progress
Reset Points
Points
776
Level
Level 3
Complete modules to earn points and unlock the next topic.
Next Recommended
All modules completed. Review any module to refresh your skills.